
Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 
 

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE 
DEPARTMENT OF THE ARMY 1 June 2001 to 30 September 2002 
Mississippi River Commission and Corps of Engineers June 2001 
Lower Mississippi Valley Division                                                           
      

                                   Advertising        
Cost 
Project and Item                          Description of Work                    Date           
Range* 
 NEW ORLEANS DISTRICT 
 
ATCHAFALAYA BASIN, LA 
     

East Bayou Sale Gordy   Semi-compacted embankment,  Jun 01 C 
   Levee Enlargement Steel Sheetpiling, Pumping station 
                                      discharge lines 
 
    West Bayou Sale Maryland   Semi-compacted embankment,  Jun 01 C 
   Levee Enlargement Steel Sheetpiling 
 
 Todd Levee Enlargement Semi-compacted embankment, Jul 01 C 
      & Floodwall Concrete Capped I & T Walls 
  Pumping Station 
  
 Wax Lake East Drainage  Remove Gates & equipment from Jun 01 C 
   Structure Concrete Drainage Structure   
  Semi-compacted embankment 
  
 Wax Lake Outlet W. Levee  Semi-compacted embankment Sep 02 A 
   Enlargement 
 
  
ATCHAFALAYA RIVER AND BAYOUS, LA 
 

Horseshoe #1-01 Maintenance dredging Dec 01 B 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

 
Horseshoe #2-01 Maintenance dredging Dec 01  B 
 
FY02 Bay Channel (Unit Price)#1 Maintenance dredging Dec 01 C 
 

ATCHAFALAYA RIVER AND BAYOUS, LA, Continued 
 
FY02 Bar Channel (Unit Price)#2 Maintenance dredging Jan 02 C 
 
FY02-1 Bar Channel (Leased) Maintenance dredging Nov 01 C 
 
FY02-2 Bar Channel (Leased) Maintenance dredging Nov 01 C 
  
Three Rivers FY01 Maintenance dredging Jun 01 B 
   

    Three Rivers FY02       Maintenance dredging                  Jun 02   
   B 
  
 FY02 Bay & Bar Channel (Leased) Maintenance dredging Dec 01 C 
  
 Berwick Bay Harbor #01-3 Maintenance dredging Jul 01 C 

 
Berwick Bay Harbor #02-1 Maintenance dredging Dec 01 B 
 
Berwick Bay Harbor #02-2 Maintenance dredging Dec 01 C 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

 
Bayou Black Maintenance dredging Dec 01 C 
 
W124 Levee Repair Levee Maintenance Jul 01 C 
  (Bankline Stabilization) 

 
 
 
 
BARATARIA BAY WATERWAY 
   
 Bay Channel Mile 16 to Mile 0 Maintenance dredging Aug 01 C 
 
 
BAYOU SEGNETTE WATERWAY 
 
 Bayou Segnette Maintenance dredging Sep 01 B 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

BAYOU TECHE, LA 
 
 Bayou Teche        Maintenance dredging                      Jun 01       
   D 
                                   In New Iberia 
 
BAYOU LAFOURCHE, LA 
 
    Bayou Lafourche                    Maintenance dredging       Jul 02   
   C 
 
CALCASIEU RIVER 
  
 Mile 14 - 28 Maintenance dredging Jul 01 D 
  
 Saltwater Barrier Guidewall Repair Oct 01 C 
  
 Bar Channel Maintenance dredging Sep 01 C 
   
 Bar Channel Maintenance dredging Sep 02 C 
  
 Saltwater Barrier Re-wiring Contract Phase I Oct 01 B 
  
 Saltwater Barrier Re-wiring Contract Phase II Dec 01 A 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

  
COMITE RIVER DIVERSION 
 
           Lilly Bayou Control Structure      Stage Control Outfall Structure    Dec 01   
   C 
      Phase 1 Execution 
 CHANNEL IMPROVEMENT - CONSTRUCTION 
 

Stone Contract, Mississippi Stone bank paving and maintenance May 02 C 
  and Atchafalaya Rivers and for revetment work    
  Old River Control Channels 

   
 Mat Casting, St. Francisville Casting concrete mats Oct 01 D 
 
 
COASTAL WETLANDS PLANNING, PROTECTION & RESTORATION 

 
    Dustpan/Cutterhead Demo Marsh Creation Jun 02 C 
 

West Bay Freshwater Diversion Apr 02 C 
 
Freshwater Bayou Marsh Protection Apr 02 C 
 
Bayou Chevee Shoreline  Rock Dike/Marsh Protection Jul 02 C 
  Protection 
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 NEW ORLEANS DISTRICT, Continued   
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               D = $5 million to $10 million     E = Over $10 million 
 

 
 

GULF INTRACOASTAL WATERWAY 
 
 Below Bayou Sorrel Lock Maintenance dredging Jul 01 B 
     
    Below Bayou Sorrel Lock Maintenance dredging May 02 B 
      
GULF INTRACOASTAL WATERWAY, Continued 
 
 IHNC Lock Replace Southeast Guidewall Sep 01 C 

     
    Calcasieu Lock                     Replace Northwest Dolphin                 Nov 01          
  C   
                            
HOUMA NAVIGATION CANAL 
                                    
 Cat Island Pass   Maintenance dredging Jul 01 C 
 
 Terrebonne Bay & Inland  Maintenance dredging Oct 01 D 
 
 
INNER HARBOR NAVIGATION CANAL LOCK 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

Oak Trees Removal                Removing very large Oak Trees        Sept 01   
   A 

                                   Near existing IHNC Lock 
 
Eastbank Levees, Phase I,       Levee Construction              Jul 02   

   B 
   St. Claude Ave to the River 
 
 Westbank Levees, Phase I,       Levee/Flood Construction     Sept 01 
     B 
   St. Claude Ave to the River  
        
 
 
 
LAKE PONTCHARTRAIN, LA 
 
    JP Reach 5, 2nd Lift & Bonnabel      Levee Enlargement & Floodgate    Jul 01 
  C 
              Construction 
 
    STC, Reach 1A, 2nd Lift       Levee Enlargement        Jul 01   B 
  
 
MISSISSIPPI RIVER LEVEES 
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 NEW ORLEANS DISTRICT, Continued   
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    Baton Rouge Front Lv. Ph 2  Semi-Comp. Embank, Concrete Jul 01 A
   Slope Pavement 
 
 
MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA 
  
 Southwest Pass Foreshore Dike   Repairs  Aug 01 C 
   Repairs FY01 
 
 Southwest Pass Pile Dike   Repairs  Aug 01 C 
  
 Southwest Pass Pile Dike    Repairs May 01 C 
   Repairs FY2001    
  
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   1-2002 
 
  
MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued  
 
 
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   2-2002 
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 NEW ORLEANS DISTRICT, Continued   
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 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   3-2002 
 
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   4-2002 
 
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   5-2002 
 
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   6-2002  
   
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   7-2002 
  
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   8-2002  
  
 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   9-2002 
 
  
MISSISSIPPI RIVER - BATON ROUGE TO GULF OF MEXICO, LA, Continued 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
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 Southwest Pass Leased Hopper  Maintenance Dredging Oct 01 C 
   10-2002 
    
 New Orleans Harbor Leased   Maintenance Dredging Nov 01 B 
   Cutterhead 1-2001 
 
 New Orleans Harbor Leased  Maintenance Dredging Nov 01 C 
   Cutterhead 2-2001 
 
 New Orleans Harbor Leased  Maintenance Dredging Nov 01 B 
   Cutterhead 3-2001 
 
 Deep Draft Crossings  Maintenance Dredging Dec 01 C 
   Leased Hopper 1-2001 
 
 Deep Draft Crossings  Maintenance Dredging Dec 01 C 
   Leased Hopper 2-2001 
 
 Saltwater Barrier Sill   Maintenance Dredging Jan 02 C 
   Leased Cutterhead 
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 NEW ORLEANS DISTRICT, Continued   
 

Advertising Award Schedule dependent upon Federal appropriations. 
* Cost Range:  A = $100,000 to $500,000          B = $500,000 to $1 million     C = $1 million to $5 million       
               D = $5 million to $10 million     E = Over $10 million 
 

MISSISSIPPI RIVER - GULF OUTLET, LA 
 

Mile -3.3 to Mile -9.0  Maintenance dredging Jul 01 C 
   (Unit Price) FY01 
  
  

Mile 49 - 38  Maintenance dredging Aug 01  C 
 
Mile 20-12  Maintenance dredging-FY01 ON GOING Oct 00 C 

 
 Mile 23-12  Maintenance dredging-FY02 Oct 01 C 
    
 Lease Hopper 02-1, Bar Channel  Maintenance dredging Oct 01 C 
  
    Lease Hopper 02-2, Bar Channel      Maintenance dredging     Oct 01       
   C 
 
    Lease Hopper 02-3, Bar Channel      Maintenance dredging                 Oct 01       
   C 
 
 North Bank Foreshore, Reach D  Foreshore Construction                   May 02       
   C   
    
MISSISSIPPI RIVER, OUTLETS VICINITY OF VENICE 
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 NEW ORLEANS DISTRICT, Continued   
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               D = $5 million to $10 million     E = Over $10 million 
 

 Baptiste Collette 02-2  Maintenance dredging Oct 01 C 
 
 
 
 
NEW ORLEANS TO VENICE, LA (HURRICANE PROTECTION) 
 
 WBRL, Sta 764-1313   Levee Construction-2nd Enlargement Jan 02 C 
 
 WBRL, Sta 1313-1793   Levee Construction-2nd Enlargement Nov 01 C 
 
 
 
SOUTHEAST LOUISIANA URBAN FLOOD CONTROL  
   

Soniat - to W. Napoleon to Lynette  Channel 
Improvements Oct 01 E 

 
Dwyer Intake Culvert  Channel Improvements Feb 02 D 

  
Two Mile Canal Phase 1    Channel Improvements Jul 01 E 

 
 Two Mile Canal Phase 11    Channel Improvements Jun 02 E 
 
 Cousin Canal Ph II                 Channel Improvements                   Aug 01           B 
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 NEW ORLEANS DISTRICT, Continued   
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Mayronne Canal  Channel Improvements Dec 01 C 
 
Justice & Oil Company  Channel Improvements Oct 01 C 

 
 Gardere Canal Phase II  Channel Improvements Oct 01 C 
 
 Soniat Canal – Vet to Canal #3  Channel Improvements                   Sept 01 D 
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 NEW ORLEANS DISTRICT, Continued   
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SOUTHEAST LOUISIANA URBAN FLOOD CONTROL, Continued 
 
             Grand Cross @ Lapalco        Channel Improvements             Oct 01      A 
 

Elmwood Canal @ Kawanee Bridge Channel Improvements     Jan 02      A 
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 NEW ORLEANS DISTRICT, Continued   
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WATERWAY TO BAYOU DULAC 
 

Waterway from IWW to Bayou Dulac  Maintenance dredging Jul 01 B 
 
 
WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION) 
  
 Belle Chasse Hwy to Algiers    Additional Lift Levee Construction Jan 02 C 
   Lock (East of Algiers Canal) 
  
 Algiers Lock to Belle Chasse       Additional Lift Levee Construction Jan 02 C 
   Hwy (West of Algiers Canal)  
  
 Reach 3 Structures – (Westwego   Floodwall/Pumping Station Mods Nov 01 D 
   To Harvey Canal) 
  
 Sectorgate Complex & Closure Wall   Floodwall & 

Floodgate Dec 01 E    (West of 
Algiers Canal) 

 
 Cousins P.S. Expansion &     Pumping Station Upgrades & Floodwall Nov 01  E 
   Fronting Protection   
   West of Algiers Canal) 
 
 Cousins P.S. Discharge Channel/  Channel Improvements & Floodwall Oct 01 D 
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   Floodwall/Culvert  
     (West of Algiers Canal) 
 
 
WEST BANK AND VICINITY, NEW ORLEANS, LA (HURRICANE PROTECTION), Continued  
  
 Lake Cataouatche P.S. to  Levee Construction Oct 01 C 
   Segnette State Park 
   (Lake Cataouatche) 
 
 Pile Load Test – Harvey Canal Pile Load Testing Sep 01 B 
 Sectorgate (West of Algiers 
 Canal) 
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